

**PROCUREMENT MONITORING REPORT**  
TESDA API  
As of SEPTEMBER 2020

Procurement Program/Project	PMO/End-User	Mode of Procurement	PURCHASE REQUEST		PhilGEPS Posting/RFQ			Source of Funds	No. of Quotations Received	Date of APQ	Winning Supplier	PURCHASE/JOB ORDER				DATE				
			Date Received	No.	Date Published	Closing Date	ABC					No.	Date	Amount	Approval Date	Date Served and Acknowledged by the supplier	Delivery	Inspection	Acceptance	Issuance
General Administration and Support Services (GASS)	For SMAW NCII instr	SVP 53.9	3/31/2020	20-03-246			P90,000.00	MOOE	3	06/25/2020	AEH CORP	2020-08-400	8/7/2020	P46,800.00	8/7/2020	8/13/2020	9/1/2020	9/1/2020	9/1/2020	9/1/2020
	For STAR and Diplom	SVP 53.9	1/31/2020	20-01-081A	2/4/2020	2/13/2020	P16,090.00	MOOE	5	2/17/2020	NEW IDEAL BAZAAR	20-06-293	06/17/2020	P26,926.00	06/17/2020	6/17/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020
	For diff. offices and q	SVP 53.9	8/14/2020	20-08-376	1/23/2020	2/3/2020	P42,000.00	MOOE	3	9/1/2021	NEW PUBLIC STORE	20-09-438	09/07/2020	P38,400.00	09/07/2020	09/07/2020	09/11/2020	09/11/2020	09/11/2020	09/11/2020
	For Carpentry NCII sh	SVP 53.9	3/16/2020	20-04-249	3/17/2020	3/25/2020	P16,020.00	MOOE	3	5/8/2020	EG CHUA HARDWARE	20-07-344	07/10/2020	P17,755.00	07/10/2020	07/10/2020	07/14/2020	07/14/2020	07/14/2020	07/14/2020
	For filing cabinet for A	SVP 53.9	2/26/2020	20-02-173	3/10/2020	3/17/2020	P10,010.00	MOOE	3	5/8/2020	EG CHUA HARDWARE	20-07-343	07/13/2013	P4,613.00	7/13/2020	7/13/2020	7/14/2020	7/14/2020	7/14/2020	7/14/2020
	For instructional use i	SVP 53.9	2/10/2020	20-02-106	2/11/2020	2/18/2020	P58,340.00	MOOE	3	2/19/2020	EG CHUA HARDWARE	20-06-317	6/30/2020	P11,650.00	6/30/2020	6/30/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020
	For OAP NCII training	SVP 53.9	3/16/2020	20-04-250	4/7/2020	4/7/2020	P8,520.00	MOOE	3	6/23/2020	EG CHUA HARDWARE	20-07-319	7/3/2020	P14,555.00	7/3/2020	7/3/2020	7/6/2020	7/6/2020	7/6/2020	7/6/2020
	For the repair of roofi	SVP 53.9	3/17/2020	20-03-234	3/17/2020	3/24/2020	P252,000.00	MOOE	3	7/10/2020	AEH CORP	2020-08-409	8/14/2020	P166,600.00	8/14/2020	8/14/2020	8/18/2020	8/18/2020	8/18/2020	8/18/2020
	For Library use	SVP 53.9	3/16/2020	20-03-210	3/16/2020	3/23/2020	P42,400.00	MOOE	3	2/27/2020	APARRI COMPUTER CENT	20-03-264	6/2/2020	P22,000.00	6/2/2020	6/2/2020	8/7/2020	8/7/2020	8/7/2020	8/7/2020
	For Registrar Office us	SVP 53.9	1/17/2020	20-01-040	1/18/2020	1/27/2020	P55,000.00	MOOE	3	1/27/2020	NEW IDEAL BAZAAR	20-06-281	6/17/2020	P706.00	6/17/2020	6/17/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020
	For CSS NCII use	SVP 53.9	1/27/2020	20-01-066	1/29/2020	2/7/2020	P116,500.00	MOOE	3	2/7/2020	APARRI COMPUTER CENT	20-03-223A	3/16/2020	P22,000.00	6/2/2020	6/2/2020	8/7/2020	8/7/2020	8/7/2020	8/7/2020
	For TESDA API	SVP 53.9	6/2/2020	20-06-280	6/2/2020	6/11/2020	P21,900.00	MOOE	3	6/11/2020	AEH CORPORATION	20-07-332	7/10/2020	P14,000.00	7/10/2020	7/10/2020	7/16/2020	7/16/2020	7/16/2020	7/16/2020
	For OAP NCII training	SVP 53.9	03/16/2020	20-04-250	4/7/2020	4/7/2020	P8,520.00	MOOE	3	07/15/2020	AEH CORPORATION	20-07-371	7/21/2020	P2,800.00	7/10/2020	7/10/2020	7/27/2020	7/27/2020	7/27/2020	7/27/2020
	For concrete hollow b	SVP 53.9	7/7/2020	20-07-320	7/8/2020	7/15/2020	P38,200.00	MOOE	3	7/10/2020	EG CHUA HARDWARE	20-07-361	7/21/2020	P35,168.00	7/21/2020	7/21/2020	7/27/2020	7/27/2020	7/27/2020	7/27/2020
	for water system of or	SVP 53.9	3/9/2020	20-03-197	3/9/2020	3/16/2020	P20,410.00	MOOE	3	11/6/2020	EG CHUA HARDWARE	20-06-297	6/19/2020	P15,908.00	6/19/2020	6/19/2020	6/26/2020	6/26/2020	6/26/2020	6/26/2020
	Admin. Office	SVP 53.9	6/25/2020	20-06-315	6/26/2020	3/7/2020	P10,500.00	MOOE	4	7/4/2020	Cagayan Appliance Center	20-07-345	7/13/2020	P7,700.00	7/13/2020	8/3/2020	8/3/2020	8/3/2020	8/3/2020	8/3/2020
	Plumbing NCII (UTPR	SVP 53.9	2/17/2020	20-02-122	2/17/2020	2/26/2020	P62,200.00	MOOE	3	2/28/2020	AEH CORPORATION	20-03-223	3/16/2020	P83,620.00	3/16/2020	3/17/2020	3/18/2020	3/18/2020	3/18/2020	3/18/2020
	TESDA-API	SVP 53.9	8/6/2020	20-08-365	5/16/2020	5/25/2020	P1,550.00	MOOE	3	8/6/2020	Dancel Digishop	20-08-391	8/6/2020	P1,260.00	8/6/2020	8/6/2020	8/6/2020	8/6/2020	8/6/2020	8/6/2020
	TESDA-API (COVID19	SVP 53.9	7/29/2020	20-07-359	7/21/2020	7/28/2020	P2,000.00	MOOE	3	8/6/2020	Dancel Digishop	20-08-390	8/6/2020	P1,560.00	8/6/2020	8/6/2020	8/6/2020	8/6/2020	8/6/2020	8/6/2020
	Masonry NCII (UTPRA	SVP 53.9	1/24/2020	20-01-045	1/24/2020	1/31/2020	P52,200.00	MOOE	3	2/3/2020	AEH Corporation	20-02-101	2/7/2020	P27,206.00	2/7/2020	2/7/2020	2/11/2020	2/12/2020	2/12/2020	2/12/2020
	Carpentry /Auto Build	SVP 53.9	6/24/2020	20-06-304	6/24/2020	7/1/2020	P75,400.00	MOOE	3	7/3/2020	AEH Corporation	20-07-369	7/21/2020	P51,460.00	7/21/2020	7/24/2020	7/24/2020	7/24/2020	7/24/2020	7/24/2020
	Carpentry NCII ( UTPR	SVP 53.9	3/3/2020	20-03-193	3/2/2020	3/11/2020	P22,865.00	MOOE	3	3/3/2020	Grand Hardware	20-07-335	7/10/2020	P5,250.00	7/10/2020	7/10/2020	7/14/2020	7/14/2020	7/14/2020	7/14/2020
	Organic Agriculture P	SVP 53.9	6/4/2020	20-06-348	06/04/2020	6/15/2020	P58,789.00	MOOE	3	6/5/2020	EG CHUA HARDWARE	20-07-320	7/3/2020	P22,406.00	7/3/2020	7/15/2020	7/15/2020	7/15/2020	7/15/2020	7/15/2020
	DAC Building (Phase	SVP 53.9	3/17/2020	20-03-234	3/17/2020	3/24/2020	P252,000.00	MOOE	3	6/25/2020	AEH CORPORATION	20-07-325	7/6/2020	P54,455.00	7/6/2020	8/14/2020	8/18/2020	8/18/2020	8/18/2020	8/18/2020
	DAC Building (Phase	SVP 53.9	3/17/2020	20-03-234	3/17/2020	3/24/2020	P252,000.00	MOOE	3	6/25/2020	EG CHUA HARDWARE	20-07-326	7/6/2020	P11,450.00	7/6/2020	7/14/2020	9/7/2020	9/7/2020	9/7/2020	9/7/2020
	Plumbing NCII (UTPR	SVP 53.9	2/17/2020	20-02-122	2/17/2020	2/26/2020	P62,200.00	MOOE	3	2/28/2020	EG CHUA HARDWARE	20-03-228	3/16/2020	P29,975.00	3/16/2020	3/23/2020	6/1/2020	6/1/2020	6/1/2020	6/1/2020
	Assessment Centers	SVP 53.9	10/8/2020	20-08-368	8/8/2020	8/18/2020	P181,181.00	MOOE	4	8/18/2020	APARRI COMPUTER CENT	20-08-424	8/28/2020	P26,000.00	8/28/2020	8/28/2020	9/22/2020	9/22/2020	9/22/2020	9/22/2020
	Admin Building (repa	SVP 53.9	6/24/2020	20-06-304	6/24/2020	7/1/2020	P42,100.00	MOOE	3	6/22/2020	AEH CORPORATION	20-07-314	7/10/2020	P35,710.00	7/15/2020	8/17/2020	8/17/2020	8/17/2020	8/17/2020	8/17/2020
	RS Building Along Lit	SVP 53.9	6/22/2020	20-06-303	6/26/2020	7/3/2020	P22,700.00	MOOE	3	7/3/2020	EG CHUA HARDWARE	20-07-364	7/21/2020	P1,680.00	7/21/2020	7/21/2020	7/21/2020	7/21/2020	7/21/2020	7/21/2020
	RS Building Along Lit	SVP 53.9	6/22/2020	20-06-303	6/26/2020	7/3/2020	P22,700.00	MOOE	3	7/3/2020	AEH CORPORATION	20-07-363	7/21/2020	P29,720.00	7/1/2020	7/24/2020	7/28/2020	7/28/2020	7/28/2020	7/28/2020
	Cottage Building ( rep	SVP 53.9	7/8/2020	20-07-327	7/9/2020	7/16/2020	P43,315.00	MOOE	3	7/10/2020	AEH CORPORATION	20-07-362	7/21/2020	P39,790.00	7/21/2020	9/3/2020	9/4/2020	9/4/2020	9/4/2020	9/4/2020
	Masonry NCII (UTPRA	SVP 53.9	1/24/2020	20-01-045	1/24/2020	1/31/2020	P52,200.00	MOOE	3	3/2/2020	AEH CORPORATION	20-02-101	2/7/2020	P27,206.00	2/7/2020	2/11/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020
	EPA NCII	SVP 53.9	2/19/2020	20-02-186	2/19/2020	2/28/2020	P19,500.00	MOOE	3	5/29/2020	NEW IDEAL BAZAAR	20-06-283	6/17/2020	P18,150.00	6/17/2020	6/17/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020
	Masonry NCII (UTPRA	SVP 53.9	1/24/2020	20-01-045	1/24/2020	1/31/2020	P52,200.00	MOOE	3	3/2/2020	NEW PUBLIC STORE	20-03-231	3/16/2020	P620.00	3/16/2020	3/16/2020	3/16/2020	3/16/2020	3/16/2020	3/16/2020
	VSA	SVP 53.9	6/15/2020	20-03-036	6/1/2020	6/8/2020	P2,500.00	MOOE	5	6/1/2020	APARRI COMPUTER CENT	20-06-286	6/17/2020	P2,160.00	6/17/2020	6/17/2020	10/6/2020	10/6/2020	10/6/2020	10/6/2020
	TESDA-API Campus	SVP 53.9	7/30/2020	20-06-300	7/30/2020	8/10/2020	P7,530.00	MOOE	3	7/30/2020	AEH Corporation	20-08-419	8/24/2020	P6,875.00	8/24/2020	9/2/2020	9/2/2020	9/2/2020	9/2/2020	9/2/2020
	SMAW NCII (BJMP-TL	SVP 53.9	1/10/2020	20-01-025	1/16/2020	1/27/2020	P75,000.00	MOOE	4	1/13/2020	Aparri Economy Hardware	20-02-097	2/7/2020	P71,185.00	2/7/2020	2/11/2020	2/12/2020	2/12/2020	2/12/2020	2/12/2020
	SKV 675 (maintenance	SVP 53.9	8/11/2020	20-08-390	8/11/2020	7/17/2020	P12,000.00	MOOE	3	8/11/2020	SA's Auto & Motor Parts	20-08-406	8/11/2020	P6,350.00	8/11/2020	8/11/2020	8/11/2020	8/11/2020	8/11/2020	8/11/2020
	VIDS and instructional	SVP 53.9	8/14/2020	20-08-373	7/17/2020	7/24/2020	P14,990.00	MOOE	3	7/17/2020	New Public Store	20-09-434	9/7/2020	P3,950.00	9/7/2020	9/10/2020	9/10/2020	9/10/2020	9/10/2020	
	TESDA-API Employee	SVP 53.9	8/27/2020	20-08-394	8/27/2020	8/9/2020	P18,760.00	MOOE	3	8/27/2020	Rufings Drygoods	20-09-453	9/11/2020	P13,460.00	9/11/2020	9/14/2020	9/21/2020	9/21/2020	9/21/2020	9/21/2020
OAP NCII (W. Rabe)	SVP 53.9	7/24/2020	20-07-347	7/24/2020	7/31/2020	P99,330.00	MOOE	3	7/24/2020	Grand Hardware	20-08-404	8/11/2020	P250.00	8/11/2020	8/11/2020	8/11/2020	8/11/2020	8/11/2020	8/11/2020	
WBB 020406 (E. Marq	SVP 53.9	6/25/2020	20-06-314	6/26/2020	3/7/2020	P1,580.00	MOOE	3	6/22/2020	SA's Auto & Motor Parts	20-06-313	7/1/2020	P605.00	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	7/1/2020	
Carpentry NCII ( UTPR	SVP 53.9	3/3/2020	20-03-193	3/2/2020	3/11/2020	P22,865.00	MOOE	3	6/22/2020	AEH CORPORATION	20-07-336	7/10/2020	P1,500.00	7/10/2020	7/15/2020	7/16/2020	7/16/2020	7/16/2020	7/16/2020	
TESDA-API (Fabricati	SVP 53.9	9/3																		